

Charrette Schedule

	Monday March 13 Day One	Tuesday March 14 Day Two	Wednesday March 15 Day Three
9 am		Project Management Team regroup	Internal design team meetings and work
10 am	Site Tour with stakeholders (10-12pm)	Document and synthesize previous evening event feedback	Meet with stakeholders (drop-in or by appointment)
11 am	Set up charrette studio (OPEN TO THE PUBLIC)	Internal design team meetings	Prepare for evening events
12 pm Lunch			
1 pm		Technical Advisory Committee Meeting #2 (1-3pm) (OPEN TO THE PUBLIC)	Internal design team meetings and work
2 pm	Team set up for Opening Event at Deer Creek		Meet with stakeholders (drop-in or by appointment)
3 pm			Prepare for evening events
4 pm Dinner			
5 pm			4:30 - 6:00 pm Pin-Up and Open House (OPEN TO THE PUBLIC)
6 pm	6:00 - 8:00 pm Opening Event, Presentation and Public Workshop (OPEN TO THE PUBLIC)	Document and synthesize Technical Advisory Committee feedback	6:00 - 7:00 pm Joint PC/CC Work Session
7 pm			